SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 14 for Emmett Sapp Builders Inc for The Villages Sumter
County Service Center (Staff recommends approval.)

REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 11/8/2011
Regular Meeting [ ] Special Meeting

CONTRACT: N/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 12/8/2009 Termination Date: 12/31/2010
Managing Division / Dept: Facilities Development

BUDGET IMPACT: $3,495.35

[] Annual FUNDING SOURCE: Capital Outlay Construction Fund

Capital EXPENDITURE ACCOUNT: 307-010-511-6506

[ N/A

HISTORY/FACTS/ISSUES:

Increase in scope of work: for Test & Balance of the second floor HVAC $3,207.75 and to install new
blinds for the small conference room next to the Building Dept. $287.60.




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: The Villages Sumter County Service Center CHANGE ORDER NUMBER: 14
DATE: 11/8/2011
ARCHITECT'S PROJECT NO.; 921
TO CONTRACTOR: CONTRACT DATE: 12/8/2009
CONTRACT FOR: $5,389,945.00

The Contract is changed as follows:
Increase in scope of work for Test & Balance of the second floor HVAC $3,207.75 and to install new blinds for the
small conference room next to the Building Dept. $287.60.

Not valid until signed by the Owner, Architect.

The original {Contract Sum} (Guaranteed maximum Price} was $5,389,945.00
Net change by previously authorized Change orders W
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was m
The (Contract Sum) (Guaranteed maximum price} will be (increased) (decreased)

{unchanged) by this Change Order in the amount of $3,495.35
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $5,163,558.03
The Contract Time will be {increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is

KP Studio Architect P.A, Emmett Sapp Builders, Inc Sumter County BOCC
ARCHITECT CONTRACTOR OWNER

537 NE 8th Ave 4430 NE 83rd Rd 7375 Powell Rd

Address Address Address

Ocala FL 34470 wildwood FL 34785 Wildwood FL 34785

BY BY BY

Larry C. Krietemeyer-President Emmett Sapp Jr. DPon Burgess - Chairman

DATE DATE DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY ) Number: 190
Sumter County Board of Comm Date: 10/20/11
210 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: {352)793-0207

Description: Second Floor HYAC Test & Balance

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOTK IS ...t e et $3,207.75
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 190 Price Breakdown

Continuation Sheet

Description: Second Floor HYAC Test & Balance

Description Labor Material Equipment Subcontract Other Price

Seacoend Floor HVACL Test & Balance $2,725.00 $2,725.00

Supervision 6 hrs @ $40.00 per $240.00 $240.00

Project Management 2 hrs @ $45.00 $90.00 $90.00
per

Subtotai: $3,055.00

Markup $3,055.00 5.00% $152.75

Total: $3.207.75
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SOUTHERN INDEPENDENT
=] TESTING AGENCY, INC.
Testmg & Adjusting of Building Environmental Systems

1384 Whitaker Road « Lutz, FL 33549 « (813} 949-1999 « Fax (813) 949-5084

TESTING & BALANCING PROPOSAL

Submitted to:  EMMETT SAPP BUILDERS, INC. Date:  10/20/11
Attn: MR. SHELTON CROW Email: SCrow@EmmettSappBuilders.com
Project: VILLAGES SUMTER COUNTY SERVICE CENTER - 2% FLOOR

Address: 7375 COUNTY ROAD 138, WILDWOOD, FL. 34785

SITA — Southern Independent Testing Agency, Inc. hereby submits the following proposal for testing, adjusting
and balancing (TAB) of the HVAC system(s) for the above referenced project. All work will be performed in
accordance with plans/drawings _M201 |, dated _ 10/14/09, revision __ - | and specifications related to the TAB
section - , addendum __ - Certification AABC_X , NEBB__, PE. - .

Our quotation is based upon the quantities indicated by the following EQUIPMENT SUMMARY:

RTU / AHU UNDER 1,000 CFM PUMP - CW / HW
1,000 TO 10,000 CFM 4 CHILLER H2G COOLED

CVER 10,000 CFM CHILLER AIR COOLED

FAN COIL UNITS TOWER
INCREMENTAL UNITS FLOW DEVICES

DUCT TRAVERSE ULTRASCNIC METER TESTING

VAV BOXES 3 COILS C.w.

FAN POWERED BOXES COILS H.w.
SUPPLY /RET / EXH OUTLETS 66 COILS DX
QUTLETS OVER 15" HEIGHT UNIT HEATER / REHEAT COIL
EXH /SPLY FANS UNDER 500 CFM 2 DUCT HEATERS
500 TO 1,500 CFM BOILER / EXCHANGER

OVER 1,500 CFM SPLIT-AIR CONDENSER

LAB/ KITCHEN HOODS CONDENSER SECTICN

DUCT SMOKE DETECTORS SOUND TEST PER LOCATICN
SMOKE TEST VIBRATION EQUIPMENT TESTS

T-STAT TEMP / HUMIDITY ] DUCT LEAKAGE TEST / WITNESS
ROCM PRESSURE TEST MEETINGS / INSPECTICNS

STATIC PRESSURE PROFILE

The following documents will be required to allow for proper preparation of the referenced project.

NATIONAL PERFORMANCE GUARANTY

1. A contract and/or purchase order.

2. One complete set of plans & specifications (mechanical only).
3. One complete set of approved equipment submittal data.

4.  Addenda and/or project modifications.

Our proposal is firm for 60 days from this date. Should changes or deviations fo the above noted quantities take place, and/or motor/sheave changes take place affer initiel

festing, and/or corrections of ifems be uncompleted affer second inspection, SITA will be entifed to an extra charge over and above this original proposal
Control software and connectors, required to verify and operate the mechanical systems, are fo be provided by the Controls Contractor.

Fee for Services:

$2,725.00

KEITH W. BUNNER

Presented by:

Authorized Acceptance Signature / Date



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, Fl. 34783
(352) 748-1949

Change Request I

To: DOUG CONWAY Number: 191
Sumter County Board of Comm Date: 10/20/11
910 N Main St Room 201 Job: 09-39 Sumier County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: {352)793-0207

Description: Supply and Install Window Shades in Roorn 110

We are pleased 1o offer the following specifications and pricing to make the following changes:

The total amount to Provide this Work IS ..o e $287.60
(Please refer to attached sheet for details.}

The schedule is not affected by this change.

If you have any questions, please contact me at {352)748-194%.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Description: Supply and Install Window Shades in Room 110

Change Request 191 Price Breakdown
Continuation Sheet

Description Labor Material Equipment Subcontract Other Price
Window Treatment $271.19 $271.19
Subtotal: $271.19

Markup $271.19 5.00% $13.56

Bond $284.75 1.00% $2.85

Total: $287.60
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From: Brenda

To: Shedten Crow

Subject: RE: NEW BLINDS FOR SMALL CONFERENCE RCOM NEXT TO BUILDING DEPT. AT SCSC
Date: Thursday, October 20, 2011 4:28:17 PM

Hi Shelton,

The shade for service center would be 271.19 including tax and installation. 10 day lead time from

order.

Thanks,
Brenda

From: Shelton Crow [maiito:scrow@emmettsappbuilders.com]

Sent: Thursday, October 20, 201t 10:20 AM

To: Brenda

Cc: Conway, Doug; Fitzpatrick, Annette

Subject: RE: NEW BLINDS FOR SMALL CONFERENCE ROOM NEXT TO BUILDING DEPT. AT SCSC

Thank you Brenda - we are still waiting for the county to approval the Fire Station Shades

Thank you,

Shelton Crow

Emmett Sapp Builders, Inc.
352-748-1949 office
3532-748-1065 fax
352-483-6686 cell

From: Brenda [mailto:brenda@verandahomefurnishings.com]

Sent: Thursday, October 20, 2011 9:45 AM

To: Shelton Crow

Subject: RE: NEW BLINDS FOR SMALL CONFERENCE ROOM NEXT TO BUILDING DEPT. AT SCSC

Will get to you by Friday.
Any news on the Fire Stations?

Thanks,
Brenda

From: Shelton Crow [mailto:scrow@emmetts sitlders.com

Sent: Thursday, October 20, 2011 9:10 AM

To: Brenda

Cc: Bill Miller

Subject: FW: NEW BLINDS FOR SMALL CONFERENCE ROOM NEXT TO BUILDING DEPT.
AT SCSC

Brenda,
The county would Iike to add shades in Room 110 of the Service Center. Please
measure and send a proposal.



Thank you,

Shelton Crow

Fmmett Sapp Builders, Inc.
352-748-1949 office
352-748-1065 fax
352-483-6686 cell

From: Bill Miller

Sent: Thursday, October 20, 2011 9:08 AM

To: Shelton Crow

Subject: NEW BLINDS FOR SMALL CONFERENCE ROOM NEXT TO BUILDING DEPT. AT
SCsC :

SHELTON, DON'T FORGET TO GET PRICE FOR DOUG. BILL

Exchangeefender Message Security: Check Authenticity
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